UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C 20555-0001

October 1, 2002

Wesley C. Patrick, President

Center for Nuclear Waste
Regulatory Analyses

6220 Culebra Road

PO Drawer 28510

San Antonio, TX 78228-0510

Subject: Modification No. 1 to Task Order No. 13 Under Contract NRC-02-97-001
Dear Dr. Patrick:

The purpose of this modification is to provide for an extension to the expiration date of the
period of performance from November 15, 2002, to December 31, 2002, at no additional
cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this
action is given below:

FY02 Obligation Amount: $39,478
Cumulative Total: $39,478

This task order modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of
the contract.

Please indicate your acceptarice of Modification No. 1 te Task Order 13 by having an
official authorized to bind your organization execute three (3) copies of this document in
the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission,
Attn: Mrs. Barbara Meehan, ADM/DC/CNC1, Mail Stop T-712, Washington, DC, 20555. You
should retain the third copy for your records.

TEMPLATE - ADMOO? ADM002



If you have any questions regarding this modification, please contact the undersigned on
301-415-6730.

Sincerely,

Oedic,

Barbara Meehan, Contracting Officer
Contract Management Center No. 1
Division of Contracts

Office of Administration

Accepted:
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Name

R.B. Kalmbhach, Director, Contracts
Title

October 9, 2002
Date




